

IDEA-1133

Copy 3 of 9 Copies

20 MAR 1963

MEMORANDUM FOR THE RECORD

SUBJECT: Deliveries of System 9A Equipment.

1. From a telephone conversation of this date with [REDACTED], the following revised delivery schedules of System 9A and components were established.

a. System 9A - 14 Sets (one on hand for flight test)

One set on 30 April
One set on 10 May
One set on 20 May
One set on 30 May
One set on 10 June
One set on 20 June
One set on 30 June
One set per week thereafter

b. System 9A Test Equipment - 6 Sets

One set each concurrent with System 9A deliveries above until a total of six sets delivered

c. System 9A Spares Kit - 7 Sets

One kit each concurrent with System 9A deliveries above until total of seven kits delivered.

d. System 9A Handbooks - 15 Sets

To be delivered with each 9A.

2. While the first deliveries of System 9A equipments under the contract are not as good as originally planned, the overall time envelope to produce the total equipments has been reduced slightly. [REDACTED] has indicated that after the present flight tests are completed and results analyzed, he may possibly be able to better the delivery schedules after 30 April.

25X1A9a SIGNED
[REDACTED]

Chief, Materiel Division
OSA-DD/R

25X1A9a

MD/OSA-DD/R [REDACTED]:ad

Distribution: Copy 1 - MD/OSA Copy 5 - EAD/OSA Copy 9 - RB/OSA
2 - AD/OSA 6 - C/PS/OSA
3 - DAD/OSA 7 - COMMO/OSA
4 - OD/OSA 8 - Chrono

~~SECRET~~